attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 19-Nov-14
Time 6:10PM

Contract No.:  04-0120F4

04-0120F4

Diary #: 047 Const Calendar Day: 242 D.ate: 08-May-2019 Satu'rday 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 08:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 09-Jun-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM 50 - 60
Precipitation 0.00" Condition Partly overcast with high winds

Working Day If no, explain:

Diary: Dispute
Work description.
- Shot top deck elevations for the following OBG panel points with the assistance of Thanh Le: =
PP4EN24, PP4ECL24, PP4ES24
PP4EN28, PP4ECL28, PP4ES28
PP5EN30, PP5ECL30, PP5ES30
PP5EN32, PP5ECL32, PP5ES32
PP5EN36, PP5ECL36, PP5ES36
It should be noted that the survey was done from 8:40am to 10:00am while the top deck backer bar for
OBG splice joint 4E/5E was being welded. The first ROOT pass weld at the bottom of OBG splice joint
4E/5E began at 1:00pm with approximately 6m of weld done at 1:40pm. Also lift 6E was on the temporary
truss/craddle with the front end of the lift at Truss Panel Point E38.
04-0120F4 Bid Item: 038 E-W2C-FPC.038 E Line W2 Cap Form & Pour Closure Joint
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM IGNACIO GARCIA 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM JOSE PRADO 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM FROYLAN AYALA 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM EVERARDO HERNANDEZ 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Work description. 038 E-W2C-FPC.038 -
- Continued to place mandrels from inside OBG lift 1E to create the void or blockout for the continuity
tendon strands and grout. The laborers started placing mandrels in the side and vertical continuity tendons,
and began to adjust rebar in conflict with the mandrels.
04-0120F4 Bid Item: 048 0-W2C-CLO.048 W2 Cap Closure Bar reinforcing steel (bridge)
REGIONAL STEEL CORP.
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: REGIONAL STEEL CORP.
Ironworker FOR BATRES MARTIN 0.00 0.00 0.00 0.00 D
Ironworker JNM SOUZA JOSE 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL GOMEZ 0.00 0.00 0.00 0.00 D
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt

Diary #: 047 Date: 08-May-2010 Saturday

Attachment

Pressure gauge for the mandrel hoses.

ABF welders working on the bottom splice joint ROOT weld for OBG
4E/5E joint.
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Mandrel inlet hoses connected in series.

Page 2 of 2




